EXTRA ITEM RATE LIST

Name of Work: Impovements to Roads and Drains at Munibyrappa Layout Chamundeshwari Temple and Surrounding areas in Ward No. 09 (Vidyaranyapura).

Name of Agency: Sri R.S Thyagaraj, # 15, Ramachandrapura, Jalahalli (P), Bangalore - 13.

Estimated Cost: Rs. 40,00,000.00

Approved Amount : Rs. 35,29,942.81

Work Order No. BBMP/EE/BTP/WO/164/2020-21 Dated: 01.01.2021.

Sl. No.	Item No.	Description of Work	Unit	Qty	Rate	Amount	Whether the items are alternative to items in tender schedule or whether being an additional item	Wheather the extra items s included in the sanctioned Estimate	How the expenditure due to the extra item is proposed to be met out	Whether the item isincluded in the S.R (Referabce if SR to be given . If not Data Should accompany the EIRL	Remarks
1	E1	Providing precast slab of 100mm thick including cost of all materials, labour, curing, transportation, loading unloading, etc., complete as per the direction of engineer in charge	Cum	227.70	2310.36	526068.97	Additional Item	No	By over all savings in the work	Approved Data Rates	
		Total				**526068.97**					

Percentage Excess $\frac{\textbf{526068.97}}{\textbf{3529942.81}} \times 100 =$ 14.90%

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 92

Executive Engineer
Byatarayanapura Division
BBMP, Bangalore - 92

EIRL APPROVED